

Harmonogram dostaw

| urządzeń do pomiaru wilgotności sieci preizolowanej | Termin realizacji |
|---|-------------------|
| 1 | 2023-12-20 |
| 0 | 2024-01-01 |
| 0 | 2024-02-01 |
| 0 | 2024-03-01 |
| 2 | 2024-04-01 |
| 0 | 2024-05-01 |
| 0 | 2024-06-01 |
| 1 | 2024-07-01 |
| 2 | 2024-08-01 |
| 0 | 2024-09-01 |
| 0 | 2024-10-01 |
| 2 | 2024-11-01 |
| 0 | 2024-12-01 |
| 0 | 2025-01-01 |
| 0 | 2025-02-01 |
| 0 | 2025-03-01 |
| 1 | 2025-04-01 |
| 2 | 2025-05-01 |
| 0 | 2025-06-01 |
| 0 | 2025-07-01 |
| 1 | 2025-08-01 |
| 0 | 2025-09-01 |
| 3 | 2025-10-01 |
| 0 | 2025-11-01 |
| 2 | 2025-12-01 |
| 0 | 2026-01-01 |
| 0 | 2026-02-01 |
| 2 | 2026-03-01 |
| 2 | 2026-04-01 |
| 0 | 2026-05-01 |
| 21 | |